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Narrative Information 

 
1. Applicant Identification:  

The City of Frederick, MD 
101 N Court Street 
Frederick, MD 21701 

 
2. Funding Requested:  

a. Assessment Grant Type: Community-wide; b. Federal Funds Requested: $300,000 
 
3. Location: a, City of Frederick, b. County of Frederick, c. State of Maryland 
 
4. Property Information for Site-Specific Assessment: N/A 
 
5. Contacts: 

a. Project Director:  
Richard Griffin, Director of Economic 
Development 
140 West Patrick Street Frederick, MD 
21701 
P: 301.600.6361 
E: rgriffin@cityoffrederickmd.gov  

b. Chief Executive/Highest Ranking 
Elected Official 
Michael O'Connor, Mayor 
101 N. Court Street Frederick, MD  
21701 
P: 301.600.1184 
E: moconnor@cityoffrederickmd.gov

 
6. Population: City of Frederick, MD: 72,146 (U.S. Census 2018) 

 
7. Other Factors Checklist 

Other Factors Page Number 
The priority site(s) is adjacent to a body of water (i.e., the border of the priority 
site(s) is contiguous or partially contiguous to the body of water, or would be 
contiguous or partially contiguous with a body of water but for a street, road, 
or other public thoroughfare separating them. 

1, 2 

The priority site(s) is in a federally designated flood plain. 1 
The reuse of the priority site(s) will facilitate renewable energy from wind, 
solar, or geothermal energy; or will incorporate energy efficiency measures.  

3 

30% or more of the overall project budget will be spent on eligible reuse 
planning activities for priority brownfields site(s) within the target area. 

8 

mailto:rgriffin@cityoffrederickmd.gov
mailto:moconnor@cityoffrederickmd.gov


USEPA Brownfield Assessment Grant Application 

BY ELECTRONIC MAIL  

October 27, 2020

The Honorable Michael O'Connor
The City of Frederick
101 N. Court Street Frederick, MD  21701
moconnor@cityoffrederickmd.gov

Subject:

Dear Mayor O'Connor: 

This letter serves to acknowledge that the Maryland Department of the Environment (“Department”) received 
notification from the City of Frederick that it intends to apply for a grant from the United States 
Environmental Protection Agency.  The Department understands that your goal is to receive a Brownfield 
Community-wide Assessment grant, which would provide funds to perform assessment activities for 
hazardous substance-contaminated brownfield sites.  If awarded, the Department understands that the City of 
Frederick plans to use the grant funding to address environmental impacts along the Carroll Creek Corridor 
to further the progress already gained in the downtown development of this area and restore economic vitality 
to the historic commercial district.  

The City of Frederick has identified sites J & K, Husky Park, and several former gas stations and industrial 
lots within the Carroll Creek Corridor and East Frederick for redevelopment. Please be advised that the 
Department's Land Restoration Program, Solid Waste Program, and Oil Control Program agree that there are 
no current enforcement actions for these sites. 

The Department strongly encourages initiatives that target the redevelopment of brownfield sites, especially 
those that improve the health of communities by mitigating adverse environmental conditions.  The City of 
Frederick is to be applauded for its efforts to move this initiative forward and for its goal to build upon its 
brownfield redevelopment successes. 

If you have any questions, please contact me at (410) 537-3437. 

             Sincerely, 

cc:

Barbara Krupiarz, Program Manager 
Land Restoration Program 

5ichard *riffin, Director of Economic Development, City of Frederick 
Chris Ralston, Program Manager, Oil Control Program
Ed De[ter, Program Manager, Solid Waste Program 
Brian Dietz, Chief, State $ssessment and 5emediation Division, /and 5estoration Program
,ra May, Chief, Federal $ssessment and 5emediation Division, /and 5estoration Program
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THE EAST FREDERICK COMMUNITY-WIDE BROWNFIELDS ASSESSMENT 
 
1. PROJECT DESCRIPTION AND PLANS FOR REVITALIZATION 

a. Target Area and Brownfields, i. Background and Description of Target Area: Frederick is 
uniquely positioned to become an economic hub of mid-Maryland, and East Frederick presents an 
opportunity to realize a bold modern concept of adaptive re-use, revitalization, and urban 
development. However, environmental uncertainty on former industrial properties hinders efforts 
to attract developers to advance community-driven redevelopment plans east of the downtown 
area. The City of Frederick, MD, seeks $300,000 in US Environmental Protection Agency (EPA) 
Brownfields Community-Wide Assessment grant funds to investigate potential hazardous waste 
and petroleum contamination and to undertake redevelopment planning for vacant and 
underutilized properties along Carroll Creek into East Frederick.  

The East Frederick Community-Wide Brownfields Assessment project will target strategic sites 
located throughout East Frederick (Census Tracts 7722). Frederick’s industrial history dates back 
more than two and a half centuries to mid-18th century mills, resource extraction (timber, 
limestone, iron ore), brickmaking, and tanneries. Frederick followed mid-Atlantic manufacturing 
trends in the late 19th and 20th centuries, including a wartime manufacturing boom and post-war 
industrial decline. Much of Frederick’s industry was concentrated in East Frederick, now a diverse 
area of approximately 2,235 acres that houses large and small businesses, the municipal airport, 
the fairground, light and heavy industrial uses, residential development, and freestanding buildings 
and shopping centers. East Frederick is bordered by residential development to the north, Interstate 
70 (I-70) to the south, historic downtown Frederick to the west, and the Monocacy River to the 
east. Today, vacant and contaminated properties that create barriers to implementation of a 
redevelopment vision that includes plans for a technology incubator, jobs center, transportation 
hub, and marquee urban neighborhood. The target area is a federally designated Opportunity Zone 
where high poverty, low median income, and high unemployment lead to disparities in health, 
educational achievement, and quality of life for East Frederick residents.  
 
More than $150 million in new mixed-use, infill development, and historic renovation is planned 
or underway on Frederick’s East Side, extending along the City’s iconic Carroll Creek Park from 
the heart of Frederick’s downtown. Carroll Creek Park began in the late 1970’s as a flood control 
and brownfields redevelopment project to remove downtown Frederick from the 100-year 
floodplain and restore economic vitality to the historic commercial district. The City has 
constructed $27 million in public improvements including multi-use paths, water features, bridges, 
public art, park furniture and lighting providing direct access to restaurants and retail activities in 
Downtown. Today, 1.5-mile stretch running from Court Street to just past Carroll Street has not 
protected local properties from flooding but has also become a unique centerpiece for the continued 
economic growth and enjoyment of downtown Frederick. The City has successfully sold nine 
parcels along Carroll Creek Park to development teams using this RFP process. Four of those 
parcels have been developed with office, residential, and retail space. The remaining parcels are 
in varying stages of the design and entitlement process. Some priority brownfield sites are located 
in the federally designated floodplain. The East Frederick Community-Wide Assessment project 
will build upon the success of the Carroll Creek redevelopment by advancing the extension of the 
bike and pedestrian infrastructure, stormwater management best practices, park amenities, and 
mixed-use commercial and residential development to the east of the downtown. 

https://planning.maryland.gov/Pages/OurWork/envr-planning/brownfields/carroll-creek.aspx
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ii. Description of the Priority Brownfield Sites: With US EPA Brownfields Community-Wide 
Assessment funds, the City of Frederick will conduct Phase I and II assessments and reuse planning 
on key properties along the Carroll Creek Corridor and in East Frederick. Priority sites will include:  

• Sites J & K – The City of Frederick owns a six-acre infill parcel comprised of contiguous sites 
known as “Sites J & K,” which sit south of Carroll Creek along the east side of Carroll Creek 
Park on the 400 block of East Patrick Street. Site J housed the Shank and Etzler Lime Company 
from 1913 to 1954, before it was purchased by R.F. Kline Inc. Paving Contractors. Site K 
housed the lime quarry, which was later operated as a rubbish disposal site then filled with 
rubble. Most recently, Site J was used by the Department of Public Works (DPW) as a vehicle 
parking and storage site. A Phase I conducted by the Maryland Department of the Environment 
(MDE) in 2003 arsenic, lead, mercury, trace levels of acetone, and other contaminants. 
Updated assessments are needed to determine a remediation plan and advance redevelopment. 

• Husky Park – The City of Frederick owns a 23-acre parcel located at 530 Highland Street just 
east of Sites J & K that provides a pedestrian connection from the Monocacy River to 
Downtown Frederick. The City purchased the site from Airpax Corp in 1994 and is currently 
in the process of selling the site to a third-party developer. The property was most recently 
used by DPW as laydown yard to store and stockpile various construction materials and as a 
designated Forest Conservation area.  

• Potomac Edison Utility – Located at 421 East Patrick Street, this 10.37-acre site owned by 
First Energy and operated as the Potomac Edison Utility storage yard was formerly a coal 
gasification plant. The site is suspected to have hazardous waste and petroleum contamination. 

• Brick Works – Located at 834 South Street, this 65-acre site owned by Brickworks 
Development LLC was the operations site for Frederick Brick Works for 116 years before 
relocating its company offices and warehouse. Most structures on the site have been 
demolished. The site has likely hazardous waste contamination. 

• Bluegrass Properties – Located at 834 E. South Street (2 sites) and Monocacy Boulevard (2 
sites), these sites are owned by Frederick Corner LLC Peterson Company were previously 
operated as the Bluegrass Quarry fill and for paving operations. The sites have likely hazardous 
waste contamination and potential petroleum contamination. 

• 306 E Patrick Street – Owned by 304-308 East Patrick Street LLC, this site of a former gas 
station has a 2,747-SF storage building onsite. The site has known groundwater contamination. 
 

b. Revitalization of the Target Area. i. Reuse Strategy & Alignment with Revitalization Plans: 
The priority brownfields sites, all located within East Frederick, were strategically selected due to 
their feasibility for redevelopment, capacity to leverage resources, and potential for advancing 
economic development and housing plans. Sites J & K are envisioned for high density residential 
and/or mixed-use to anchor the east end of Carroll Creek Park, which will catalyze area-wide 
development east of downtown. The City is in the process of selling the Husky Park Site (just east 
of Sites J & K) to a developer that plans to build multi-family workforce housing with green 
stormwater infrastructure and a shared-use path connection from downtown through East 
Frederick along Carroll Creek and Monocacy Boulevard. This path system will provide direct 
access to the C. Burr Artz Library, County Court House, retail and restaurants, and to the 
Downtown Multi-Modal Transit Center with MARC commuter rail, Greyhound and County 
TransIT. The former Brick Works site is envisioned for office, retail, and multi-family residential 
due to its proximity to Downtown Frederick and Carroll Creek Park. The Bluegrass Properties are 
envisioned for reuse as commercial retail.  
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These reuse plans align with over a decade of community-driven revitalization planning for the 
Carrol Creek Corridor and East Frederick. In 2010, East Frederick Rising, a non-profit corporation, 
in cooperation with the City of Frederick, spearheaded a series of public workshops and meetings 
to develop the 2010 East Frederick Rising Vision Plan. East Frederick Rising (EFR)  seeks to 
cultivate a vibrant economic center on the east side of Frederick City that reflects the charm and 
viability of the historic downtown center while incorporating technologically advanced 
infrastructure and amenities. This community-driven plan envisions a revitalized east end of the 
city that is a vibrant, safe and diverse place where residential and commercial opportunities 
flourish and expand in accordance with smart growth principles. On December 11 and 12, 2013, 
the East Frederick Rising non-profit partnered with the City to convene eleven Urban Land 
Institute (ULI) members for a Technical Assistance Panel (TAP) to develop creative strategies for 
addressing barriers to investment in East Frederick. The resulting Revitalization and Development 
in East Frederick, Maryland, Report breaks out  three “Small Area Plans” that address the unique 
characteristics and realities of different sections of the study area: (1) Mixed-Use Magnet; (2) 
Residential Neighborhood; and (3) Airport and Industrial. On August 3, 2017, the Mayor and 
Board of Aldermen adopted the East Street Corridor Small Area Plan (ESCAP), which includes 
specific recommendations for the future of the target area including the location of new buildings 
and their appearance, as well as how to enhance existing development and ensure compatibility 
between uses in a mixed-use environment. The City of Frederick Brownfields Community-Wide 
Assessment grant will further these revitalization plans by addressing environmental uncertainty 
and advancing site-specific reuse planning to help facilitate and accelerate the redevelopment of 
the priority brownfield properties. New construction will incorporate energy efficiency measures 
to promote environmental sustainability and reduce costs. 
 
ii. Outcomes & Benefits of Reuse Strategy: The robust revitalization plans for the Carroll Creek 
Corridor and East Frederick will extend the walkable, connected, vibrant, safe, attractive, and 
sustainable Downtown Frederick east, boosting Frederick as a new mid-Atlantic economic engine. 
The reuse strategies for the priority sites are tied into Frederick’s plans for public investment in 
infrastructure upgrades, innovative green stormwater management strategies, and recreational 
enhancements along Carroll Creek. The revitalization plans will spur economic growth in the 
federally designated Opportunity Zones that encompasses East Frederick (tract 7722). The City 
and County of Frederick are marketing the Opportunity Zones to promote developer interest and 
private investment in the target area. Assessment funds will enable Frederick to provide more 
certainty to prospective developers on the environmental conditions of key sites, improving the 
city’s ability to leverage private sector investment. The proposed revitalization plans promote infill 
development and reuse of existing buildings and structures. The City of Frederick has deployed 
adaptive reuse as a core development practice in East Frederick to preserve the City’s historic 
character, transform liabilities into assets, and showcase the unique facades and architectural 
achievements of Frederick’s two and half centuries of history while a facilitating growth of 21st 
Century jobs. Phase I and II assessments will enable the City and developers to determine how to 
be maintain and restore existing structures while protecting public and environmental health. 

c. Strategy for Leveraging Resources, i. Resources Needed for Site Reuses: The City of 
Frederick is eligible for several Maryland State brownfields incentive and assistance programs that 
will help the City to advance reuse plans beyond the EPA Assessment grant. The Maryland 
Department of Planning serves as a resource, liaison, and facilitator for brownfield remediation 
and redevelopment, connecting local planning jurisdictions and other interested parties throughout 

https://www.businessinfrederick.com/DocumentCenter/View/515/East-Frederick-Rising-Vision-Plan-2010
http://eastfrederickrising.com/
https://www.cityoffrederickmd.gov/DocumentCenter/View/6863/East-Frederick-Rising-ULI-TAP-Report?bidId=
https://www.cityoffrederickmd.gov/DocumentCenter/View/6863/East-Frederick-Rising-ULI-TAP-Report?bidId=
https://www.cityoffrederickmd.gov/DocumentCenter/View/9413/Adopted-East-Street-Corridor-Small-Area-Plan?bidId=
https://www.arcgis.com/apps/MapSeries/index.html?appid=699657e236364730a7329de9396fd914
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the State with brownfield assessment, cleanup, planning, and redevelopment funding and incentive 
opportunities through State agencies. Maryland’s Brownfields Revitalization Incentive Program 
(BRIP), administered by the Maryland Department of Commerce, is available to properties that 
are in jurisdictions that have enacted local BRIP legislation; that have gone through the Maryland’s 
Voluntary Cleanup Program (VCP); and that have received a Maryland Department of Commerce 
designation as qualified brownfields sites. Frederick has enacted BRIP legislation and plans to 
enroll City-owned sites with contamination in VCP if they are not already enrolled. Eligible sites 
earn a 50% property tax credit on the difference between the pre-remediation and post-remediation 
local property tax assessments. In addition to the BRIP, developers who locate projects in 
Frederick have access to an array of state and local incentives for economic development and 
business attraction, including Historic Preservation Property Tax Credits, EmPower Maryland 
green energy incentives, the City’s High Performance Building Tax Credit, and the local “Grow 
Grant” for start-ups. Frederick anticipates that the ability to provide environmental assessment 
resources to private developers, coupled with state and local incentives and the federal Opportunity 
Zone designation, will spur significant private investment in the reuse of priority sites. 

ii. Use of Existing Infrastructure: Frederick will focus on deploying cost-efficient upgrades to 
existing infrastructure needed for redevelopment. Existing streets, sewer lines, and other critical 
infrastructure will continue to serve several priority sites, while EPA Assessment funding and 
additional resources such as those listed above will also help facilitate planned infrastructure 
upgrades to better connect key areas of the community and improve stormwater management. 
 
2. COMMUNITY NEED AND COMMUNITY ENGAGEMENT 

a. Community Need, i. The Community’s Need for Funding: The target area (Tract 7722) is a 
distressed community of only 1,351 residents with limited ability to carry out environmental 
remediation without EPA Assessment grant assistance. According to 2018 American Community 
Survey data (most recent available), the poverty rate is 15.9% and median household income is 
$60,179, as compared with 7.1% poverty and $91,999 median income for Frederick County and 
9.4% poverty and $81,868 median income for the State of Maryland. The City of Frederick is 
limited in its ability to draw on local funding sources to support the project, especially after tax 
revenue shortfalls caused by stay-at-home orders and other necessary public health regulations. 
The City has expended significantly on stormwater management, park improvements, public 
safety, road improvements, airport, and utilities in the East Frederick Area.   The City is limited 
for future expenditures in the near term in this area but desires to further the redevelopment 
potential from private sector entities. 

ii. Threats to Sensitive Populations: (1) Health or Welfare of Sensitive Populations: The East 
Frederick Community-Wide Brownfields Assessment will help to identify and reduce threats to 
the health or welfare of children under 5 (1.3% of population), seniors 65 and older (13.8% of 
population), pregnant women, non-white residents (30% of population), and low-income residents 
(15.9% poverty) in the target area. The brownfields assessment project will prioritize sites that are 
proximate to residential areas for assessment and ensure that cleanup plans properly address health 
concerns and risks to sensitive populations. 

(2) Greater than Normal Incidence of Disease and Adverse Health Conditions: The EPA 
Assessment grant will be utilized to identify environmental contamination and plan for 
remediation of key sites to help address environmental burdens that contribute to a greater-than-
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normal incidence of chronic disease and health challenges associated with the toxic releases to the 
air and the water that come from concentrated brownfields properties. In 2018, the Metropolitan 
Washington Council of Governments Regional Indicators Project published a sub-regional 
analysis of health outcomes that identified significant health disparities between census tracts in 
the City of Frederick. Life expectancy at birth for residents of East Frederick (2005-2014) was in 
the lowest quartile; East Frederick had the lowest “Healthy Places Index Score”—a snapshot 
measure of conditions associated with increased (or decreased) life expectancy; age of housing 
was in the highest quartile (2010-2014); and percent of residents achieving some college education 
or higher (2010-2014) was in the lowest quartile.  The most recent Maryland Department of Health 
data about Asthma Emergency Room Discharges (2013) by zip code shows a rate of 71 discharges 
per 10,000 in zip code 21701, which encompasses East Frederick, relative to a rate of 59 discharges 
for Frederick County as a whole. The most recent data about low birth weight (2015) by zip code 
shows a rate of 25 per 10,000 in zip code 21701, relative to a rate of only 5 for Frederick County.  
 
(3) Disproportionately Impacted Populations: The assessment project will accelerate the 
remediation of contaminated sites that contribute to environmental justice burdens for low-income 
residents of East Frederick. EPA’s EJSCREEN EJ Index measurement—a combination of 
environmental and demographic information—indicates troubling environmental justice 
consequences resulting from East Frederick’s industrial legacy. The target area is in the 68th 
percentile in the region for exposure to PM 2.5, NATA Air Toxics Cancer Risk, and NATA 
Respiratory Hazard Risk; 69th percentile for NATA Diesel PM exposure; 70th for Traffic 
Proximity; 71st for Lead Paint Indicator; 69th percentile for Superfund Proximity; 73rd percentile 
for RMP Proximity; 70th percentile for Hazardous Waste Proximity; and 84th percentile for 
wastewater discharge indicator.  
 
b. Community Engagement, i. Project Involvement, ii. Project Roles:  
Partner Name Point of Contact  Specific Project Role 
East Frederick Rising  Chris Kline, Jr., President, 240.457.4802, 

CKline@FredCommercial.com  
Steering Committee; 
outreach; public input; site 
selection; reuse planning 

Downtown Frederick 
Partnership 

Kara Norman, Executive Director, 
301.698.8118, 
kara@downtownfrederick.org  

Steering Committee; 
outreach; public input; site 
selection; reuse planning 

Frederick County 
Small Business 
Development Center 

Robert Bower, Frederick County 
Consultant, 301.600.1967, 
rbower@umd.edu   

Economic/business 
development; engagement 
w/business community 

Urban Land Institute 
Baltimore 

Lisa Norris, Senior Director, 443.824.4246, 
Lisa.Norris@uli.org   

Smart growth technical 
assistance; reuse planning 

Frederick 
Community Action 
Agency 

Ramenta Cottrell, Housing and Human 
Services Director, 301.600.3955, 
rcottrell@cityoffrederickmd.gov  

Steering Committee; 
community engagement; 
reuse planning 

The Community 
Foundation of 
Frederick County 

Elizabeth Day, President & CEO, 
301.695.7660, 
president@FrederickCountyGives.org  

Local community 
foundation; potential funder 

Developers Various contacts  Site selection; reuse plans 

https://www.mwcog.org/documents/2020/10/26/uneven-opportunities-how-conditions-for-wellness-vary-across-the-metropolitan-washington-region-health-health-data/
https://www.mwcog.org/documents/2020/10/26/uneven-opportunities-how-conditions-for-wellness-vary-across-the-metropolitan-washington-region-health-health-data/
http://eastfrederickrising.com/projects/renn-farm/
mailto:CKline@FredCommercial.com
https://downtownfrederick.org/
https://downtownfrederick.org/
mailto:kara@downtownfrederick.org
http://www.discoverfrederickmd.com/sbdc
http://www.discoverfrederickmd.com/sbdc
http://www.discoverfrederickmd.com/sbdc
mailto:rbower@umd.edu
https://baltimore.uli.org/
https://baltimore.uli.org/
mailto:Lisa.Norris@uli.org
https://www.cityoffrederickmd.gov/183/Frederick-Community-Action-Agency
https://www.cityoffrederickmd.gov/183/Frederick-Community-Action-Agency
https://www.cityoffrederickmd.gov/183/Frederick-Community-Action-Agency
mailto:rcottrell@cityoffrederickmd.gov
https://www.frederickcountygives.org/
https://www.frederickcountygives.org/
https://www.frederickcountygives.org/
mailto:president@FrederickCountyGives.org
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iii. Incorporating Community Input: The City of Frederick will take the actions to ensure robust 
community engagement in the EPA Brownfields Community-Wide Assessment project: 
• Launch a Brownfields Steering Committee with representation from community groups, local 

businesses, residents, and developers; 
• Conduct targeted outreach to community members in East Frederick and along Carroll Creek to 

encourage participation in the site selection and reuse planning process through print and online 
notices (send to >1,000 residents), newsletters, announcements at public gatherings (if pandemic-
safe), and door-to-door publicity (if pandemic-safe); 

• Convene twelve (12) Steering Committee meetings (in-person or online) with public inputs 
sessions over the three-year grant period to provide community groups, business owners, and 
residents the opportunity to contribute to site selection and reuse planning, as well as to learn about 
the environmental investigations and their results; 

• Request each organization represented on the Steering Committee provide progress reports to its 
organizational staff, members, and constituents on a regular basis; and 

• Establish and update dedicated pages on the City’s and partners’ webpages with information, 
documents, and a means to take public input. 

 
3. TASK DESCRIPTIONS, COST ESTIMATES, & MEASURING PROGRESS 

a. Description of Tasks/Activities & Outputs, i. Project Implementation: EPA funds will enable 
the City of Frederick to conduct extensive community engagement, conduct up to six Phase I 
assessments (4 hazardous,  2 petroleum), up to six Phase II assessments (4 hazardous, 2 petroleum), 
and undertake site reuse and cleanup planning for catalytic sites.  Key residential and business 
leaders will participate on the East Frederick Brownfields Steering Committee. Two project teams 
will support project delivery: a Community Engagement Team will carry out strategies to enhance 
citizen involvement and a second Technical Team will oversee and support assessment activities. 
 
Task/Activity 1: Cooperative Agreement Oversight 
i. Project Implementation: The Project Director will oversee grant activities with the support of 
the Technical Lead, who will ensure compliance with grant requirements, and the Community 
Engagement Lead, who will oversee stakeholder coordination. Tasks include: Competitively 
procuring a Qualified Environmental Professional (QEP) and expert reuse planning consultants; 
convening and  East Frederick Brownfield Steering Committee; sending two staff to the National 
Brownfields Conference; completing programmatic reporting requirements (e.g., quarterly 
reports, ACRES, MBE/WBE, and financial reports); and budget tracking. The Project Director 
will perform general programmatic management and communication with regulatory agencies, 
local elected officials, and the Steering Committee.  
ii. Anticipated Project Schedule: Procure qualified contractors in Q1 – Q2 of Y1; conduct 
programmatic management and coordination throughout grant period; undertake reporting and 
budget tracking throughout grant period. 
iii. Task/Activity Lead: Richard Griffin, Economic Development Director (Project Director); 
Tracy Ann Coleman, P.E., Deputy Director of Public Works (Technical Lead); and Joe Adkins, 
Deputy Director for Planning (Community Engagement Lead) 
vi. Outputs: Formation of Steering Committee and project teams; procure QEP; 12 quarterly 
reports; ACRES data entry; annual MBE/WBE and financial reports; attendance to the National 
Brownfields Conference; and final grant closeout report. 
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Task/Activity 2: Community Outreach & Involvement 
i. Project Implementation: The Community Engagement Team will lead outreach to residents, 
businesses, and community groups to encourage participation in the East Frederick Brownfields 
Steering Committee. The Steering Committee will engage in site selection and prioritization for 
assessment, as well as reuse planning for priority sites. The Project Team will connect with the 
community through quarterly meetings, newsletters, web sites, and social media. The QEP will 
assist in preparing a community involvement plan and presenting information and gathering 
input at public events. The project team will also partner with Frederick County Health 
Department to assess the impact of brownfields on public health. The Project Team will use the 
Agency for Toxic Substances and Disease Registry (ATSDR) Brownfields/Land Revitalization 
Action Model to foster dialogue among the diverse members of the community.  
ii. Anticipated Project Schedule: Outreach for community engagement opportunities in Q1-Q2 
and as needed throughout grant period; quarterly Steering Committee meetings w/ public input; 
site selection in Q3 – Q4  
iii. Task/Activity Lead: Joe Adkins (Community Engagement Lead) with support from QEP and 
reuse planning consultant team  
vi. Outputs: Community engagement plan; quarterly meetings with neighborhood groups; 
newsletters/fact sheets; outreach and presentation materials; public notification advertisement 
and other media updates; and establishment of administrative record 
Task/Activity 3: Brownfield Assessment Activities 
i. Project Implementation: The QEP, with support of the Project Director and Steering 
Committee, will conduct Phase I and Phase II Environmental Site Assessments (ESAs) in 
accordance with teh American Society for Testing Materials Standard (ASTM) 1527-13 and the 
guidelines set forth in the US EPA’s AAI Rule. The QEP will procure subcontractors if 
necessary; provide planning/technical assistance on sites (tax records, mapping, past studies); 
prepare a comprehensive Quality Assurance Project Plans (QAPP) for all sites; submit QAPPs 
to US EPA Region 3 for approval; and prepare Sampling and Analysis Plans and Health and 
Safety Plans as needed for Phase II Assessments. Based upon its priority sites for 
redevelopment, the City of Frederick estimates it will conduct 6 Phase I assessments (4 
hazardous, 2 petroleum), and up to 6 Phase II assessments (4 hazardous, 2 petroleum). 
ii. Anticipated Project Schedule: Site access agreements will be executed in Q3 – Q6; Phase I 
and II Assessments will begin in Q5 and continue throughout grant period 
iii. Task/Activity Lead: Tracey Ann Coleman (Technical Lead) and QEP Team  
vi. Outputs: 6 Phase Is, 4 Phase IIs; 1 generic QAPP; and 5 site-specific QAPP addenda 
Task/Activity 4: Cleanup/Reuse Planning ($60,000) 
i. Project Implementation: The QEP will work with the Project Director, Steering Committee, 
QEP, and reuse planning consultants to produce Remedial Action Program Plans (RAPPs) to 
advance the priority sites toward redevelopment. The QEP will also undertake any additional 
site reuse assessment, infrastructure assessments, sites disposition strategies, and evaluations of 
market viability that are needed to ensure feasible redevelopment plans. Analyses of Brownfield 
Cleanup Alternatives (ABCA) will be produced for priority sites for remediation.  
ii. Anticipated Project Schedule: Reuse and cleanup planning activities will begin in Q9 and 
continue through the end of Q12. 
iii. Task/Activity Lead: Community Engagement Team; Technical Team; and QEPs  
vi. Outputs: Community charrettes; market analysis identifying prospects for mixed-use 
development; sustainable land use plan; implementation strategy; final ABCAs; cleanup plans. 
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b. Cost Estimates: The City of Frederick seeks $300,000 in US EPA Brownfields Community-
Wide Assessment grant funding. The budget was developed with input from environmental and 
reuse planning consultants. 
Task 1) Cooperative Agreement Oversight ($11,450): Personnel: $4,000 = Project Director @ 
$100,000/yr * 0.0133 FTE * 3 yrs; Travel expenses: $2,700 – 2 staff attending 2 regional 
conferences and 2 EPA conferences (4 * $400) flights, driving ($90 gas), hotels (6 * $110), and 
$350 (approx. 18 meals); Contractual: $4,500 QEP fee for reporting based upon estimate from 
brownfields consultant; Supplies: $250 misc. office supplies (copies, pens, paper clips, ink, etc.) 
Task 2 – Community Outreach & Involvement ($16,700): Personnel Costs: $5,000 = Project 
Director @ $100,000/yr * 0.0167 FTE * 3 yrs); Contractual: $8,000 QEP & reuse planning 
consultants’ fee for participating in/facilitating public meetings; Supplies: $2,000 ($1000 = 10,000 
copies print materials @ $0.10 per for outreach, meetings, etc), $500 misc. office supplies, $500 
audiovisual and design; Other: Meeting Expenses - $1200 = 12 meetings * $100 per room rental 
Task 3 – Brownfields Assessment Activities ($181,450): Staff: $3,000= Project Director @ 
$100,000/yr * 0.01 FTE * 3 yrs to manage the assessment process, negotiation with site owners, 
coordination of consultants; Contractual: $178,000 QEP fee = 6 Phase I Assessments @ $4,000 
each + 6 Phase II Assessments @ $24,000 each, $10,000 for other assessment activities, supplies, 
and materials Supplies: $400 misc. office supplies for consultants and staff 
Task 4 – Site Reuse & Cleanup Planning ($90,400): Personnel: $4,000= Project Director @ 
$100,000/yr * 0.0133 FTE * 3 yrs); Contractual: $96,000 QEP fee for remedial action planning 
and other planning; Supplies: $450 for misc. office supplies. This task is 30.1% of budget. 
 

 

 

 

 

 

 

 
c. Measuring Environmental Results: The Project Team will track, measure, and document its 
progress toward environmental, economic, equity, quality of life and green infrastructure outcomes 
by: designating an individual staff person, along with consultant help, to track, measure, and 
document outputs and outcomes in the project; holding regularly Steering Committee meetings 
with public input every quarter where the City will provide progress reports; posting progress 
reports on outputs and outcomes via its web-based outreach tools, including a dedicated webpage; 
and timely providing required reports to EPA, MDE, and other stakeholders.  
 
Goals for project outputs, results, and eventual outcomes include:  
(1) Cooperative Agreement Oversight: Outputs: Effectively executed cooperative agreement; 
clearly established roles and tasks for grant management process; training and capacity-building 
at conferences for two staff; and compliance measures in place. Outcome: Grants efficiently 

Budget Table 
Category Cooperative 

Agreement  
Community 
Outreach  

Brownfields 
Assessment  

Reuse 
Planning 

TOTAL 

Personnel $4,000  $5,000  $3,000  $4,000  $16,000  
Fringe    $0  $0  $0  $0  
Travel $2,700  $0  $0  $0  $2,700  
Equipment $0  $0  $0  $0  $0  
Supplies $250  $2,500  $450  $400  $3,600 
Contracts $4,500  $8,000  $178,000  $86,000  $276,500  
Other $0  $1,200  $0  $0  $1,200  
TOTAL $11,450  $16,700  $181,450  $90,400  $300,000  
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administered, clear governance structure, timely and complete reporting. Tracking: ACRES 
reporting and internal quality assurance evaluation. 
(2) Community Outreach & Involvement: Outputs: 12 community meetings; >1,000 community 
members reached with outreach; dedicated web page; and formal site access agreements. Outcome: 
Stakeholders have ownership and input in project, stakeholders are vested in redevelopment plan. 
Tracking: ACRES report on engagement, biannual satisfaction surveys, public feedback to results. 
(3) Brownfields Assessment Activities Outputs: 6 Phase I assessments (2 petroleum; 4 hazardous) 
and 6 Phase II assessments (2 petroleum; 2 hazardous). Outcome: More certainty and less risk 
associated with key sites, health benefits from public awareness and future cleanup. Tracking: 
ACRES reports on results, Maryland Department of Health Data. 
(4) Site Reuse & Cleanup Planning Outputs: RAPPS; reuse plans that align with the overall 
revitalization vision; community support and approval. Outcome: Environmental justice for 
residents through reuse plans that provide parks, greenspace, jobs, housing, and retail. Tracking: 
ACRES reports on plans, achievement of revitalization plan goals. 

4. PROGRAMMATIC CAPABILITY & PAST PERFORMANCE 

a. Programmatic Capability, i. Organizational Structure, ii. Description of Key Staff: The City 
of Frederick has successfully completed a major brownfields redevelopment project that 
transformed vacant and contaminated properties into the Carroll Creek Linear Park. This project 
will build upon the successful project management structures deployed throughout the Carroll 
Creek transformation to extend the walkable, vibrant downtown into East Frederick. The 
organizational structure for the Community-Wide Assessment project will include Core 
Leadership Team, the Community Engagement Team, Technical Team, and Steering Committee. 
This redundancy between teams will help ensure that milestones will be achieved, even in the 
event of employee turnover. An initial meeting of the Core Leadership Team with participation 
from the Mayor and heads of the Economic Development, Public Works, Planning, and 
Sustainability Departments will kick off the project will the development of a detailed work plan 
with clear milestones, responsibilities, and reporting structures to track progress. Richard Griffin, 
the City’s Economic Development Director, will serve as the Project Director. Mr. Griffin has 
served as the director of Economic Development for the City of Frederick, Maryland since 2002. 
An accomplished urban planner and economic developer with 30 years of planning and economic 
development experience, Richard has worked at the city, county, and regional level. His previous 
assignments include executive director of the Downtown Frederick Partnership, Program Manager 
of Comprehensive Planning for Loudoun County, Virginia, Senior Regional Planner for the 
Appalachian Council of Governments, and on the staff of US Representative James McClure 
Clarke (11th NC). Mr. Griffin holds degrees from Western Carolina University and Clemson 
University. He serves on the Board of Directors of the Downtown Frederick Partnership, Fort 
Detrick Alliance, the Frederick Innovative Technology Center, Inc., and the Frederick County 
Workforce Development Board. Richard will serve as the project’s liaison to EPA Region 3 and 
be responsible for assuring compliance with administrative and reporting requirements.  
 
Richard will be supported by a qualified team of interdepartmental staff. Tracey Coleman, PE< 
Deputy Director of Public Works – Engineering & Operations (25 years’ engineering experience), 
will lead the Technical Team, working directly with the QEP to advance assessment activities. Joe 
Adkins, Planning Director (20 years’ experience in Frederick planning), will lead the Community 
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Engagement Team, including outreach, Steering Committee development and public input 
sessions. Gerry Kolbfleisch, the City’s Finance Department, will manage the fiscal administration.  
 
iii. Acquiring Additional Resources: The project team will procure the QEP and additional 
remedial planning consultants in adherence with local, state, and federal competitive procurement 
standards. The City’s procurement procedures include seeking statements of qualifications and 
price proposals that are reviewed by the City Council and staff. The Steering Committee will have 
an advisory role in QEP procurement. Professionals with previous EPA Brownfields experience 
will be encouraged to compete. Contractors who submit the lowest bona fide bids and are 
considered to be fully responsible and qualified will be selected. City Council approval is required 
for all RFP awards. Assuming a May 1, 2021, award date, the City anticipates the immediate 
release of the RFP with proposal due June 15, 2021. The City will select the QEP and any 
additional expert consulting firms by July 31, and following selection, execution of contracts will 
be complete by September 1, 2021. Should the need arise to recruit new staff for the project, the 
City will seek candidates with previous brownfields experience. Open positions will be filled 
quickly, and new staff members will be assimilated into existing team structures.  
 
b. Past Performance & Accomplishments, ii. Has Not Received an EPA Brownfields Grant but 
has Received Other Federal or Non-Federal Assistance Agreements: (1) Purpose & 
Accomplishments, (2) Compliance with Grant Requirements: The City of Frederick has extensive 
experience successfully managing federal and state grants for revitalization and redevelopment 
projects. The City has applied for and received and managed in excess of $20 million in state and 
federal grants in the past five years including for obstruction removal and runway extension at the 
Frederick Municipal Airport, Transportation Enhancement and Bikeways Grants for Carroll Creek 
Park Multi-Use Path System).  The City has completed those projects successfully on-time, on-
budget, and in compliance with all regulations.  Carroll Creek Park has received top awards at the 
state and federal level. 
 
Additionally, the City has received $100,000 to $150,000 annually for the past decade for State of 
Maryland DHCD Community Legacy Grants for commercial façade and interior renovations by 
private building owners along the National Road through Frederick. Since 2015, the City’s Façade 
improvement program marketed in conjunction with East Frederick Rising, Downtown Frederick 
Partnership, and Golden Mile Alliance has resulted in more than 112 building improvement grants 
awarded totaling $650,000 and projects valued in excess of $2.24 million and has induced 
additional neighborhood investment. The City has complied with all grant and reporting 
requirements. A testament to the City’s successful grant management, the City was awarded an 
additional $100,000 in Community Legacy Grants to expand the Frederick Façade Improvement 
Program in 2019. 
 



City of Frederick, MD  
Application for EPA Brownfields Community-Wide Assessment Grant 

 
THRESHOLD CRITERIA RESPONSE 

 
Name of Applicant: City of Frederick, MD  
  
1. Applicant eligibility: The City of Frederick, MD, is a unit of municipal government, a political 
subdivision under the laws of the State of Maryland.  
 
2. Community Involvement: The City of Frederick will take the actions to ensure community 
engagement in the EPA Brownfields Community-Wide Assessment project: 

• Launch a Brownfields Steering Committee with representation from community groups, local 
businesses, and residents, including East Frederick Rising (EFR) a non-profit corporation 
seeking to cultivate a vibrant economic center on the east side of Frederick City that reflects 
the charm and viability of the historic downtown center while incorporating 
technologically advanced infrastructure and amenities.   

• Conduct targeted outreach to community members in East Frederick and along Carroll Creek 
to encourage participation in the public input process for the Assessment grant through print 
and online notices, newsletters, announcements at public gatherings (if pandemic-safe), and 
door-to-door publicity (if pandemic-safe); 

• Convene twelve (12) Steering Committee meetings with public inputs sessions over the three-
year grant period to provide community groups, business owners, and residents the opportunity 
to contribute to site selection and reuse planning, as well as to learn about the environmental 
investigations and their results; 

• Request each organization represented on the Steering Committee to provide reports to its 
organizational staff, members, and constituents on a regular basis;  

• Establish and update dedicated pages on the Town website with information, documents, and 
a means to take public input; and 

• Create a set of print and internet outreach materials explaining the project and its progress. 
 
3. Expenditure of Assessment Grant Funds: The City of Frederick does not have an active EPA 
Brownfields Assessment grant.  
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